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Precinct 1 Transportation Task Force

Novemberl7, 2015

PROJECT STATUS UPDATES
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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | March 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attached TXxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:November 6, 2015
Report prepared by:Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project Manage Mark Wiley Phone: (940) 280545
Contractords Superintend®Phote:(214)B5#897den Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: March 31, 2016

Current Activities:

Current activities include: Dirt work, embankment, and excavation from Bluebonnet to IH 35E

service road.nstalling asphalt pavement between IH 35E and Parkritlgeing and placing hotmix

from IH 35 service road to Bluebonneéfoncrete paving intersgons.

Narrative descri pt i o:ninstalfboxdca\verts and beadwhlld. sinstallentets v i t 1 ¢
and manholes. Drainage in various areas. Dirt work, embankment, and excavation from Bluebonnet

to IH 35E service roadLiming and placindhotmix from IH 35 service road to Bluebonnet.

Narrative description of activities planned for next month: Placing hotmix and concrete paving.

Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling pr oject completion: Earthwork, embankment, and
excavation.

Other items of significance:N/A



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0, .

six-lane divided roadway 1007 Plems: March 2016
City of Denton/Corlnth ROW A_\cqmsmon November 2009
City Limits Begins:
Lillian Miller Uiy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: June 2016
David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is working tgprepare th®5% plan set for submittal to TXDOT on the Nerth
South project and expects to submitthg end oNovember2015. Huitt-Zollars met with TxDOT
District Drainage Engineer to discuss unique conditions and a few ofitfadls TxDOT, City of
Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility
relocations

1 TxDOT is working wth the City of Denton to include city utilities as part of the construction
project at a fixed cost.
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LAKE LEWISVILLE 8RN GED

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. AbramsThere will be 566 contract days and 30 months of barricades.

1 See attached TxDOdonstructiorreport.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 6, 2015
Reportprepared by: Richard Williford

Project: STP2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (972) 468426
Contractords SuperintendPhote: (214)H8852bn Bart on

Date Work Began: July 14, 2011
Anticipated Completion Date: Novemb2015

Current Activities :

Current activities include: Crew working on punch listems and removing dirt out from under the
Lake Lewisville Bridge. Finishing up the landscaping per change order.

Narr ative description of last month activities: Sidewalk crew continwk placing concrete for
sidewalk and ADA ramps as made ready and striping for six lanes. Landscaping placed in medians as
per landscaping change order.

Narr ative description of activities planned for next month: Open all six lanes

Traffic issues None

Plans for changes in traffic patterns: Removing cones to open all six lanes to traffic.

Item(s) of work currently controlling project completion: None

Other items of significance:None



FM 720DRTH

CSJ: 1567-01-037 Schematic Revision8egan: April 2013
Limits (From): US 380 MAPO: June 5, 2014
(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: $21,001,000 100% PS&E: August2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane dividedurban ROW Acquisition Complete: | June 2016
Firm: TXDOT Utility Relocations Begin: April 2016
Key Contact: Mike Hainline Anticipated Let Date: *
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Current Activities :

1 See attached TxDOT status report.

1 The North project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate tater lines, it was determined that the North FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

T Lower Oaks CemeteryTxDOT is pursuing right of entry from the trustees of the cemetery to
determine if there are any graves in the take area.



T I FM 720 North: From Martop Road to US 380
l CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Tuesday, November 17, 2015:
COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru June 2016; 27 total parcels, Current status: 1 parcel
closed, 2 parcels in appraisal, 15 parcels in_negotiation, 9 parcels in ED; Cemetery
issues: proceeding with contacting trustees with _goal of getting right of entry to
determine if any graves are within ROW take area.

60% PS&E (Design) suitable for Utility relocations: March 2016

100% PS&E (Design): August 2016

Project Letting: To be determined; based on funding and projected ROW and Utility
clearance schedules

Start construction: To be determined; (will be revised closer to letting date per actual
Utility Clearance schedule)




FM 7ZDUTH

CSJ:

156701-025

Complete Draft CE:

March 2006

Limits (From):

Eldorado Parkway

Schematic Approved:

October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane dividedurban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017
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Current Activities:

¢ Utilities: See utility status report.

1 Construction: The project let on February 4, 2014. The low biddasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working daysand 20 monthsfdbarricades.The pe-construction meetingias held orOctober
6, 2015. Constructiorbeganon November9, 2015 See TxDOT construction report



TxDOT Utility Coordination ReptorNovemberl6, 2015

AT&T¢ Removing old line from polesShould be completed by the end of November 20A4.
relocation and splicing has been completed.

CoServ Electrig Relocations have been completewaiting for AT&T lines to be removed from old
poles so that they can deconstruct.

Grandeg Relocatios have been completed.

Little EIm¢ Construction time is approximately 180 days. This is new utility and will be coordinated
with the construction contractor. Little EIm has begun construction.

Suddenlink¢ Relocations are complete.

Oncor¢ Relocations have been completewaiting for AT&T lines to be removed from old poles so
that they can deconstruct.



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:November9, 2015
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 381414
Contractords Superint endPhone:

Date Work Began: November 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: Work and time were suspendeeginning October 26, 2015, through

November 8, 2015, due to utility relocations. November 9, 2015, starting to prepaiaf-tighyt and

roadway drainage.

Narrative descri pti onNooef Timessgspendeb nt hdés acti viti e

Narrative description of activities planned for next month Preparing righof-way, SW3P,
roadway drainage and cross drainageilverts.

Traffic issues None
Plans for changes in traffic patterns: None at this time.
Item(s) of work currently controlling project completion: None

Other items of significance: Utility relocations: AT&T, & CoServ.



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase Il complete by
January2016

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Officand utility
owners to coordinate necessary relocatiorse next projectide
utility coordinaton meeting will be heldroNovemberl8, 2015. See
attached meeting minutes fra@ctoberl5, 2015. All utilities are
clear inPhase 1.

Funding: This projects fully funded with Regional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 workingdays and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.
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FM 24995 Utility Coordination Meeting Minutes:October15, 2015

Attendges:
w CE5h¢
w | fFF

w h (i ORYEEGhater, Verizon, City of Denton

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION

a. Utility Installation Review System
b. Utility Clearance Letters

C. Utility Agreements

d. Utility Companies

1 Atmos Phase 1 is clear. Phaselar

1 City of Denton Phase 1 cleaPhase 2:Still need to remove manhole and finish area
between Brighton and frontage road; to be done this fall.

1 DISD/Denton CountyPhase Iclear. Phase 2clear

1 COSERV GaPRhase 1: clear; Phase 2: clear

1 DME Phase 1: claaPhase 2design to be finishethis month; working with TxDOT to
coordinate pole locations with drill shaft locations; permit for underground ready.

1 Charter Phase 1: clearPhase 2all aerial, dependent on DME; waiting for DME design
have exposed cable on northeast corneRafbinson and FM 2498eed to swing line on
south side of Robinson

1 Level 3Complete

T UTRWD Phase 1Clear Phase 2: Clear

1  NGG PipelinePhase 2:0nce Webber is done with drill shafts, gas line can be relocated;
valve relocation at Robinson has not started yet.

1  Verizon Phase 1 cleaPhase 2Will splice off DME poles near Unicorn Lake on October 16

VI. NEXT STEPS
a. Plan Distribution
b. Data Colletion

C. Future Meetings:Novemberl8, 2015



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 6, 2015

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords Superi nt Phomke(214)23%448r i ¢ Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retaining walls. Awaiting bridge
plans.

Narrative description o Placemens th compacttiorn ofsroadavayt i v i
embankment in fill areas. Placement of shafts for noise walls and retaining walls.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shaftsdise and sound wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainagg/stems, phase |I.

Other items of significance:N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fouwrto sixlanedivided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans have been completed.

Construction: Project let on September 12013 and was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 6, 2015

Report prepared by: TiMassey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 387414
Contractords Superi nt Phomke(@40).68914Di m Shover

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: MCM continues to construct phase 1 of #@nther Creek Bridge. Steel

is being tied for concrete pavement between Panther Creek Parkway and Eldorado Parkway. Drainage
continues to be installed near Sunland Park and the parallel culvert. Embankment is being constructed
between Logan Springs aibbs Road.

Narrative descri pt i on The €ontlactosplacethasphalthabdstiedasted onthe t i
proposed southbound lanes in preparation for concrete paving. MCM continued to construct phase 1
of the Panther Creek Bridge. Drainage wastalled near Sunland Park and the parallel culvert.
Embankment was being constructed between Logan Springs and Gibbs Road.

Narrative description of activities planned for next month Concrete pavement is scheduled to
begin in late November. MCM willantinue to construct Panther Creek Bridge.

Traffic issues None
Plans for changes in traffic patterns: N/A
Item(s) of work currently controlling project completion: None

Other items of significance:None



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
DecembeR015

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began o May 19,2014. The project duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 6, 2015

Report prepared by: Tim Massey

Project: C 81-6-29
Control: 0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To: Bus 377E north of Pilot Point

Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords Superint Phonkg228)3341948har |l es Lepard

Date Work Began: May 19, 2014
Anticipated Completion Date: December 2015

Current Activities :

Current activities include: Jagoe continues to mill the existing roagvsirface in preparation for
final surface overlay Final grading and vegetation is ongoiAgphalt milling of existing roadway is
due to begin on November 19. Asphalt overlay is planned to begin on November 26c Withffe
temporarily shifted to accommodatsphalimilling and placement.

Narrative descr i pt i onAsphaltnilliag dsphatmvetai, 8tispingg compost,i t i
cross drainage, and pouogi concrete driveways.

Narrative description of activities planned for next month  The contractomwill continueto
construct roadway widening near FM 455The contractorwill continue to work on drainage
structures, driveways, and prepping for vegetation.

Traffic issues N/A

Plans for changes in trafficpatterns: On November 16, traffic moved onto newly placed asphalt
surface on main lanes; shoulders will be overlaid after traffic is moved.

Item(s) of work currently controlling project completion: None

Other items of significance:N/A



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010
Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
Limits, Section B: Erg Tni?g Spg;)ét%‘fﬂl%/m?r};: ;E:)Saéo Schematic Approvat June 18, 2015
Length: 5.3 miles Public Hearing: *

Est. Const. Cost: $40 million FONSI: *

B e o e, [ *
Description: |a|_|n_§5l,J roan Toatiey ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held orJune 23, 2015n Sanger, Texas.

1 Schematic: Schematic was submitted to TxDOT for final approval on May 18, 2015.
Dannenbaum received schematic approval ffol@OT on June 18, 2015320ssible schematic
revisions are being considered based on feedback from public me@angenbaum held a
meeting with the TXDOT Denton Area Office on September 11, 2015, to discuss public meeting
comments, median openings, andess tdusinesses west of {B5. Dannenbaum finalized
public meeting summaryA meetingwas held orOctober 29, 2015, with Dannenbaum, TXDOT
Dallas, TxDOT Denton, City of Sanger, Sanger ISD, Denton County, and TxDOT to resolve
median opening issues aadcess to business and the school west #3HDannenbaum is
revising schematic to incorporate changes from the median meeting. Supplemental agreement to
begin the EA and PS&E is on commissioners court for consideration for November 17, 2015.

1 Funding: FM 455 is listed as a Proposition 1 project with funding totaling5829546.00.
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MAYHILL ROAD

IH-35E
US 380
3.9 miles
$56,670,566

August2011
December015
December015
Spring2017

Widen existing twelane roadway to

four-lane, divided urban cross section April 2016

City of Denton
FrankG. Payne P.E.

January 2016
Spring 20D

Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property
owners on the findew tracts

1 The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

The consultanbas deliveredhe 90% design package for review by the city.

The construction initiation schedule maydsly 2A6. The projectouldbe constructed in
phasesbut the current thinking is that the project will be bid and constructed as a single job.

1 The project website contains updates and project informatien,. mayhillroad.com

= =4
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http://www.mayhillroad.com/

